Illinois-American Water Company Project Name: Embarras Area Water District

I nvestment Project Supply Main - West Alignment
Estimated Cost Detail NARUC Account Description: Transmission and Distribution Mains
NARUC Account Number: 331
Start Date: 01/01/02
In Service Date: 12/31/03
DETAILED COST ESTIMATE AND ANALYSIS
ESTIMATED
STOCK UNIT
ELEMENTS OF COST NUMBER UNIT QUANTITY COST AMOUNT
MATERIAL/DIRECT PURCHASES
$0
12" D.l. Pipe, Class 350 ft 42000 $11 $462,000
12" M.J. Butterfly Valves ea 26 $500 $13,000
Misc Fittings Is 1 $50,700 $50,700
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
SUBTOTAL MATERIAL/DIRECT PURCHASES $525,700
SALESTAX 6.50% $34,171
TOTAL MATERIAL/DIRECT PURCHASES $559,871
IAWC LABOR
IAWC ENGINEERING hrs 600 $25 $15,000
$0
TOTAL IAWC LABOR $15,000
CONTRACTED ENGINEERING
Surveying ft 42000 $2 $84,000
Easement Negotiations each 40 $500 $20,000
TOTAL CONTRACTED ENGINEERING $104,000
OUTSIDE CONTRACTOR
Main I nstallation ft 42000 $12 $495,600
Bores ft 350 $260 $91,000
$0
$0
$0
$0
$0
TOTAL OUTSIDE CONTRACTOR $586,600
EASEMENTS ft 42000 3.00 $126,000
PERMITS (Railroad, Drainage & EPA) $20,360
TOTAL BARE COST $1,411,831
Miscellaneous 5% $70,592
TOTAL COST $1,482,400

93758.xls



Illinois-American Water Company Project Name: Embarras Area Water District Exhibit SSD-2
I nvestment Project Supply Main - East Alignment
Estimated Cost Detail NARUC Account Description: Transmission and Distribution Mains
NARUC Account Number: 331
Start Date: 01/01/02
In Service Date: 12/31/02
DETAILED COST ESTIMATE AND ANALYSIS
ESTIMATED
STOCK UNIT
ELEMENTS OF COST NUMBER UNIT QUANTITY COST AMOUNT
MATERIAL/DIRECT PURCHASES
$0
12" D.l. Pipe, Class 350 ft 42000 $11 $462,000
12" M.J. Butterfly Valves ea 26 $500 $13,000
Misc Fittings Is 1 $50,700 $50,700
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
SUBTOTAL MATERIAL/DIRECT PURCHASES $525,700
SALESTAX 6.50% $34,171
TOTAL MATERIAL/DIRECT PURCHASES $559,871
IAWC LABOR
IAWC ENGINEERING hrs 600 $25 $15,000
$0
TOTAL IAWC LABOR $15,000
CONTRACTED ENGINEERING
Surveying ft 42000 $2 $84,000
Easement Negotiations each 44 $500 $22,000
TOTAL CONTRACTED ENGINEERING $106,000
OUTSIDE CONTRACTOR
Main Installation - Regular ft 36720 $12 $440,640
Main Installation - Regular ft 5280 $15 $79,200
Bores ft 350 $260 $91,000
$0
$0
$0
$0
TOTAL OUTSIDE CONTRACTOR $610,840
EASEMENTS ft 42000 3.00 $126,000
PERMITS (Railroad, Drainage & EPA) $20,360
TOTAL BARE COST $1,438,071
Miscellaneous 5% $71,904
TOTAL COST $1,510,000

93758.xls



Illinois-American Water Company Project Name: Embarras Area Water District

I nvestment Project Supply Main - Route 45 Alignment
Estimated Cost Detail NARUC Account Description: Transmission and Distribution Mains
NARUC Account Number: 331
Start Date: 01/01/02
In Service Date: 12/31/02
DETAILED COST ESTIMATE AND ANALYSIS
ESTIMATED
STOCK UNIT
ELEMENTS OF COST NUMBER UNIT QUANTITY COST AMOUNT
MATERIAL/DIRECT PURCHASES
$0
12" D.l. Pipe, Class 350 ft 42000 $11 $462,000
12" M.J. Butterfly Valves ea 26 $500 $13,000
Misc Fittings Is 1 $50,700 $50,700
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
SUBTOTAL MATERIAL/DIRECT PURCHASES $525,700
SALESTAX 6.50% $34,171
TOTAL MATERIAL/DIRECT PURCHASES $559,871
IAWC LABOR
IAWC ENGINEERING hrs 600 $25 $15,000
$0
TOTAL IAWC LABOR $15,000
CONTRACTED ENGINEERING
Surveying ft 42000 $2 $84,000
Easement Negotiations each 40 $500 $20,000
TOTAL CONTRACTED ENGINEERING $104,000
OUTSIDE CONTRACTOR
Main I nstallation ft 42000 $13 $546,000
Bores ft 350 $260 $91,000
Traffic Control Is 1 $20,000 $20,000
$0
$0
$0
$0
TOTAL OUTSIDE CONTRACTOR $657,000
EASEMENTS ft 42000 3.00 $126,000
PERMITS (Railroad, Drainage & EPA) $20,360
TOTAL BARE COST $1,482,231
Miscellaneous 5% $74,112
TOTAL COST $1,556,300

93758.xls



